

空軍軍事工程爭議原因之探討

楊錫麒, 徐文彬, 吳錦輝

營建管理學系

建築與設計學院

hcyangse@chu.edu.tw

摘要

This study first collects the construction dispute cases from 1999 to 2009 in the Air Force. These cases are classified into eleven different categories and then analyze to understand when, why and how they occur. Based on the statistics, the disputes are caused mainly by the conflict between the contract clauses and the present codes and regulations. After having determined the dispute causes, the preventive measurements are proposed based on literature reviews and expert interviews.

關鍵字：Military Construction Projects, Construction Disputes, Dispute Handling.