

# Model for Deciding Project Planning Details to Minimize Cost

魏秋建, 賴明君, 魏秋水

Industrial Management

Management

a0824809@ms55.hinet.net

## Abstract

From a management perspective, the key to a successful project lies in its perfect planning and complete execution. An excellent project plan minimizes the risks and, consequently, results in a smooth project execution. In addition, proper cost and time control as well as zero major project changes during the execution stage allow a project to be implemented according to schedule.

Keyword : Project planning details, Planning time, Scope of changes, Project cost